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} Enterprise Data Architecture Standards
� Standardization Efforts Within FMS Business Lines and 

Across the Enterprise
� Federal Data Registry / Data Reference Model
� Data Governance
� System Interface Standards - XML Schemas
� Data Warehouses – Data Harmonization
� Master Data Reference Source
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} Activities
� Develop current and future state architectural system plans 

for each business line.
� Develop enterprise system architectural plan encompassing 

each future state business system plan.
� Develop a master time line for the enterprise architect plan.

} Stakeholders
� FMS Business Lines, EDA, Federal Agencies

} Accomplishments
� Current and future state architectural plans completed.
� Enterprise architectural vision in draft form.
� Master time line developed and under review.

August 9, 2007 3



} Activities
� The EDM is conceptual, shows only entity types and principal 

relationships.
� For master data entities, a logical data model is being developed that 

will show attributes and details of relationships.
� Master data entities will include all of our standard financial data 

elements that are used throughout FMS, OMB, CGAC and FMLoB.
� As an interim solution, we are building a repository to assemble and 

collect data elements and associated metadata.
} Stakeholders

� Business Lines, EDA, IR, Treasury, OMB, FMLoB, CGAC, FSIO, FSIO 
Payments Standardization.

} Accomplishments
� Data elements from USSGL, CGAC, (TRS and PAM – partial)  will be 

incorporated into our registry for the first release in September 2007.
� Additional data elements will be added every 60 days.
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} Activities
� Draft data management policy is under development.
� Working with FMS, FMLoB, CGAC, FSIO, OMB, Treasury, 

Government Agencies.
} Stakeholders
� Business Lines, EDA, IR, FMLoB, CGAC, FSIO, OMB, 

Treasury, Government Agencies.
} Accomplishments
� Currently drafting a proposal to assemble an oversight 

committee and a working Community of Practice to 
deal with issues concerning data harmonization.
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} Activities
� Developing flat, extensible system interface to 

facilitate a uniform and predictable exchange of data.
� Implementation Guide.
� Standardizing XML Tags.

} Stakeholders
� Business Lines, EDA, IR, FMLoB, CGAC, FSIO, OMB, 

Treasury, Government Agencies.
} Accomplishments
� Standard XML schema has been developed and will be 

in use in September.
� Current schema can accommodate 24 distinct 

collection systems.
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} Collections
� Transaction Reporting System (TRS)
� Data Normalization Across 24 Disparate Systems.
� Standardized Reporting and Information Feeds to 

Government Agencies.
� Single Touch Point.

} Similar Data Warehouses
� Payments (PAM)
� Intergovernmental Transfers (IPAC).
� Government-wide Accounting (GWA).

August 9, 2007 9



} Shared Accounting Module (SAM)
� Agency Location Code (ALC) Master File
� Treasury Account Symbol (TAS) Master File
� Business Event Type Code (BETC) Master File
� TAS/BETC Master File (Valid Combinations)

} Data Registry
� Implementation Guides
� Schemas
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} Segmented Architecture
� Current system state and future state architecture completed.
� Currently constructing an enterprise-wide future state architecture.
� Currently reviewing an enterprise system implementation timeline.

} Data Registry – Data Standardization
� Data normalization work incorporating TRS, PAM and USSGL currently underway – First 

registry implementation in September.
� Future systems include:
� Additional Payment Systems
� Cash Concentration and Settlement
� Additional GWA Applications

� Working with FMLoB, CGAC, OMB and the FSIO Payments Standardization groups to 
endorse a single registry of Standard Government-wide Financial Data Elements.

} Data Governance
� EDA is aggressively engaged with FMLoB, CGAC, FSIO, Payments Standardization 

committees, GWA and IR EA.
� Developing a draft Data Governance Policy.
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} XML Schema / Data Standards
� Standard XML Schema (Release 1) is finalized and will 

be in use in September.
� Current XML schema can accommodate data interfaces 

from 24 distinct collection systems.
� Initial work with Payments (PAM) seems to indicate that 

the same schema can be used for payment related 
transactions.
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